

# **MLIS-5016 TransAccount WP 5**

**Progress Report No 4**

**01.07.2001 – 31.12.2001**

**Version 1.0 from 06/02/2002**

## **TransAccount Consortium**

## MLIS PROGRAMME

TITLE:	Progress report No 4, 01.07.2001 – 31.12.2001
PROJECT:	TransAccount MLIS-5016
AUTHOR:	TransAccount consortium
ESTABLISHMENT:	AT
ISSUE DATE:	06/02/2002
DOCUMENT ID:	TransAccount_06/01
VERSION:	1.0
DELIVERABLE:	(WP 5)
STATUS:	initial
DISTRIBUTION:	TransAccount, CEC
LOCATION:	ManagementReport4.doc
KEYWORDS:	TransAccount, progress report

Date:	Version:	Author:	Comments:
06/02/2002	1.0	TransAccount Consortium	

# TRANSACCOUNT PROJECT MLIS - 5016 MANAGEMENT REPORT No 4, as of December 31, 2001

---

## Content

I - CHANGES RELATING TO TRANSACCOUNT'S PARTNERS .....	4
II - TRANSACCOUNT'S PARTNERS ACTIVITIES AS AT June 30, 2001 .....	4
EP (Alpnet Technology GmbH).....	4
SY (SYSTRAN SA) .....	4
PwC (Pricewaterhouse Coopers).....	4
III - TRANSACCOUNT'S PROJECT PROGRESS AS AT June 30, 2000 .....	4
1 - Deliverables produced .....	5
2 - Deliverables to be produced .....	5
3 - Information and dissemination .....	5
4 - Cost Statements .....	5

## **I - CHANGES RELATING TO TRANSACCOUNT'S PARTNERS**

**EU – Eurosources / AM - Amyot Exco:** Both partners have left the project and are in the process of being replaced by PricewaterhouseCoopers.

## **II - TRANSACCOUNT'S PARTNERS ACTIVITIES AS AT June 30, 2001**

This section describes the activities performed by the partners in TransAccount project, for the period from July 1, 2001 to December 31, 2001. Under each partner's activities, we have mentioned the WP(s) in which those activities have been performed together with the corresponding deliverables.

### **EP (Alpnet Technology GmbH) WP 1 - WP5**

- a) Update of the web server for TransAccount ([www.transaccount.org](http://www.transaccount.org)); website has been moved to another provider.
- b) Update of work plan with the new situation.
- c) Small adaptation to the TransAccount Globelix prototype
- d) Coordination of the project.

### **SY (SYSTRAN SA) WP3 - WP4**

Essentially discussions and preparation of PwC integration within TransAccount consortium

### **PwC (Pricewaterhouse Coopers) WP1 – WP5**

Preparation of the work plan, start with taxonomy work and IAS translation English - French.

## **III - TRANSACCOUNT'S PROJECT PROGRESS AS AT June 30, 2000**

## **1 - Deliverables produced**

New Work plan has been produced.

## **2 - Deliverables to be produced**

The [www.transaccount.org](http://www.transaccount.org) web site is available containing all the deliverables existing. This is part of the management activities and updated by Alpnet. The site can be accessed by entering user name and password sent to all parties.

## **3 - Information and dissemination**

No special actions have been done in this period

## **4 - Cost Statements**

The cost statements corresponding to the works and progress are attached to the present management report. They reflect the work done and the progress of the project.

Ulrike Baral  
Alpnet Technology GmbH  
TransAccount Project Co-ordinator