

MLIS-5016 TransAccount
WP 5
Document Overview for Review 2 / 2002

Report
Version 1.1 from 09/04/2002

ALPNET Technology GmbH

TransAccount internal

TITLE:	Docuement Review 2002 Overview
PROJECT:	TransAccount
AUTHOR:	Waldhör
ESTABLISHMENT:	AT
ISSUE DATE:	09/04/2002
DOCUMENT ID:	TransAccount_05/03
VERSION:	1.0 / 1.1 / 1.2
STATUS:	initial
DISTRIBUTION:	TransAccount
LOCATION:	ReadMe-ReviewApril2002.doc
KEYWORDS:	TransAccount, Review, documents produced

Date:	Version:	Author:	Comments:
05.04.2002	1.0	Waldhör Klemens	
05.04.2002	1.1	Waldhör Klemens	adding Systran deliverables 3.2 and 4.1
11.04.2002	1.2	Waldhör Klemens	small update on D0.2 / D0.4

Introduction

This document describes all available documents and data for the TransAccount Project. Each deliverable and related data are contained in the resp. directory where each directory is named using the delivery numbering scheme.

The progress reports have been moved into a virtual work package 5.0.

Due End of Month No	Ref	Deliverable title	Nature RESPONSIBLE	Dissemination level	Document name
Continuous	D5.0	Annual report 2001 Half year progress reports	All	CO	Annual_report_2001_transaccount.pdf ManagementReport1.pdf ManagementReport2.pdf ManagementReport3.pdf ManagementReport4.pdf

Abbreviations:

EP Alpnet Technology GmbH
 SYS Systran
 PwC Pricewaterhouse

Old partners which left the project:

EU Eurosources
 AM Amyot Exco

They are named here as some of the deliverables have been produced by them.

PROJECT DELIVERABLES

Due End of Month No	Ref	Deliverable title	Nature RESPONSIBLE	Dissemination level	Document name
Month 1	WP5 D5.1	Detailed work plan (<i>delivered</i>)	R / EU	CO	Detailedworkplan.pdf inf0.doc - inf5.doc
Month 5	WP0 D0.1	User requirements, report (<i>delivered</i>)	R / AM	CO	rapportguigb1.pdf
Month 22	WP0 D0.2	Assessment of translation quality	R / PWC	CO	No document available A document will be available from PwC before the review
Month 5	WP0 D0.3	Validation suite, data file (<i>delivered</i>)	O / AM	CO	delivery-0-3.html
Month 22	WP1 D1.1	Accounting text database (multilingual and aligned), data file	O / PWC/EP	CO	textdatabase-d-1-1.doc
Month 12	WP2 D2.1	Form-based parser/generator for accounts for US and FR accounting systems, software (<i>delivered</i>)	P / EP	CO	formbasedparser.pdf transaccount-arch12.pdf
Month 24	WP1 D1.2	Monolingual terminological knowledge base, data file	O / PWC	CO	ias-2002-01-21.pdf
Month 14	WP1 D1.3	Design of the accounting knowledge base, technical report (<i>delivered</i>)	R / EU	CO	kbdesignv2.pdf
Month 24	WP2 D2.2	Accounting thesauri for FR - IAS systems, data files	O / PWC	CO	Termbase-d-2-2.pdf <i>OpenNetTerminologyManager.pdf and OpenNetTerminologyManagerPaper.pdf (for reference purposes !)</i>
Month 18	WP2 D2.3	Integrated thesaurus-based translators between US and FR systems, software (<i>delivered</i>)	P / EP	CO	Manual3.pdf

Due End of Month No	Ref	Deliverable title	Nature RESPONSIBLE	Dissemination level	Document name
Month 18	WP3 D3.1	Translator for fin. reports (text) EN→FR and FR→EN, software (<i>delivered</i>)	P / SYS	CO	systranrep1.pdf
Month 20	WP5 D5.2	Adaptation of the work plan	R / PWC/EP/SYS	CO	newprojectplan1.pdf inf3and4and5-2.pdf inf2.pdf
Month 22	WP3 D3.2	Integrated text and form translator for accounting reports, report	P / SYS	CO	Del_32_TRNacc_XBRL_translator.pdf
Month 26	WP4 D4.1	Communication Sub-System: Browser deployed demonstration prototype	R/P / SYS	CO	Del_41_TRNacc_communication_sub-syst.pdf
Month 21	WP0 D0.4	Validated Translation Corpus (<i>new</i>)	O / PWC	CO	No document available A document and data will be available from PwC before the review
Month 26	WP1 D1.4	Accounting knowledge base software (<i>new</i>)	P / PWC	CO	comperioref.html or http://www.pwcglobal.com/gx/eng/about/svcs/comperio/
Month 29	WP4 D4.2	User feedback report	D / PWC	CO	Not due
Month 29	WP4 (D4.f) D4.3	Validation Report	R / PWC	CO	Not due
Month 30	WP5 (D5.d) D5.3	Information dissemination plan and material	R / PWC + SYS + EP	PU	Not due